



Council Action No. 2026A-0391

City of Minneapolis

File No. 2026-00631

Committee: BHZ


Public Hearing: None

Passage: Jun 11, 2026

Publication: JUN 23 2026

RECORD OF COUNCIL VOTE				
COUNCIL MEMBER	AYE	NAY	ABSTAIN	ABSENT
Payne	X			
Osman	X			
Chughtai	X			
Wonsley	X			
Rainville	X			
Vetaw	X			
Warren	X			
Shaffer	X			
Stevenson	X			
Chavez	X			
Whiting	X			
Chowdhury	X			
Palmisano	X			

MAYOR ACTION

☒ APPROVED☐ VETOED
MAYOR

JUN 15 2026

DATE

Certified an official action of the City Council

ATTEST:


CITY CLERK

Presented to Mayor: JUN 12 2026

Received from Mayor: JUN 17 2026

The Minneapolis City Council hereby:

1. Authorizes an extension of contract COM0010665 with Al-Bosaad, Inc. for an additional six-month term, through December 31, 2026, to allow for the completion of previously approved project activities delayed by community disruptions associated with ICE Operation Metro Surge.
2. Authorizes an extension of contract COM0009846 with Black Market Events LLC for an additional six-month term, through December 31, 2026, to allow for the completion of previously approved project activities delayed by community disruptions associated with ICE Operation Metro Surge.
3. Authorizes an extension of contract COM0009857 with CREWED for an additional six-month term, through December 31, 2026, to allow for the completion of previously approved project activities delayed by community disruptions associated with ICE Operation Metro Surge.
4. Authorizes an extension of contract COM0010509 with De La Cruz, Alicia for an additional six-month term, through December 31, 2026, to allow for the completion of previously approved project activities delayed by community disruptions associated with ICE Operation Metro Surge.

5. Authorizes an extension of contract COM0010519 with Minneapolis American Indian Center for an additional six-month term, through December 31, 2026, to allow for the completion of previously approved project activities delayed by community disruptions associated with ICE Operation Metro Surge.
6. Authorizes an extension of contract COM0009833 with Mohamed, Muna for an additional six-month term, through December 31, 2026, to allow for the completion of previously approved project activities delayed by community disruptions associated with ICE Operation Metro Surge.
7. Authorizes an extension of contract COM0010663 with Native American Community Development for an additional six-month term, through December 31, 2026, to allow for the completion of previously approved project activities delayed by community disruptions associated with ICE Operation Metro Surge.
8. Authorizes an extension of contract COM0010533 with Project Refocus, Inc. for an additional six-month term, through December 31, 2026, to allow for the completion of previously approved project activities delayed by community disruptions associated with ICE Operation Metro Surge.
9. Authorizes an extension of contract COM0010395 with Sarar, Colleen, Inc. for an additional six-month term, through December 31, 2026, to allow for the completion of previously approved project activities delayed by community disruptions associated with ICE Operation Metro Surge.
10. Authorizes an extension of contract COM0010336 with The Cedar Cultural Center, Inc. for an additional six-month term, through December 31, 2026, to allow for the completion of previously approved project activities delayed by community disruptions associated with ICE Operation Metro Surge.
11. Authorizes an extension of contract COM0009941 with The Great Northern Winter Festival, Inc. for an additional six-month term, through December 31, 2026, to allow for the completion of previously approved project activities delayed by community disruptions associated with ICE Operation Metro Surge.
12. Authorizes an extension of contract COM0010524 with Voice of Culture, Inc. for an additional six-month term, through December 31, 2026, to allow for the completion of previously approved project activities delayed by community disruptions associated with ICE Operation Metro Surge.
13. Authorizes an extension of contract COM0010526 with Zintkala Luta for an additional six-month term, through December 31, 2026, to allow for the completion of previously approved project activities delayed by community disruptions associated with ICE Operation Metro Surge.