



Council Action No. 2026A-0561

City of Minneapolis

File No. 2026-00846

Committee: CI

Public Hearing: None

Passage: Jul 30, 2026

Publication:

AUG 08 2026

RECORD OF COUNCIL VOTE				
COUNCIL MEMBER	AYE	NAY	ABSTAIN	ABSENT
Payne	X			
Osman	X			
Chughtai	X			
Wonsley				X
Rainville	X			
Vetaw	X			
Warren	X			
Shaffer	X			
Stevenson	X			
Chavez	X			
Whiting	X			
Chowdhury	X			
Palmisano	X			

MAYOR ACTION

☒ APPROVED☐ VETOED

MAYOR

JUL 31 2026

DATE

Certified an official action of the City Council

ATTEST:

CITY CLERK

Presented to Mayor: JUL 31 2026

Received from Mayor: AUG 03 2026

The Minneapolis City Council hereby authorizes an increase to contract COM0009207 with CS McCrossan Construction, Inc., in the amount of \$15,439.89 for a total amount not to exceed \$5,324,477.19, and an extension through July 31, 2026, for additional work to complete the Bridge 9 Abutment 1, bridge decks and railing project.