



STPAUL.GOV

Federal Safe Streets for All Grant Summary

Saint Paul City Council
September 16, 2026




-
- The map displays the city of Saint Paul, Minnesota, with various streets and highways. A legend in the bottom right corner provides the following information:
- City of Saint Paul:** Indicated by a dashed line.
 - US DOT Disadvantaged Census Tract:** Indicated by gray shading.
 - Project on High Injury Street:** Indicated by a red line.
 - Project on other street:** Indicated by a yellow line.
 - High Injury Street with project funded by others:** Indicated by a blue line.
 - High Injury Street with no project currently planned:** Indicated by a green line.
- Key streets and highways shown include:
- Highways:** I-94, I-35E, I-61, US-52, US-156, US-13, MN-280, MN-51, MN-5, MN-3, MN-149, MN-156, MN-13.
 - Local Streets:** University Ave, Marshall Ave, Concordia Ave, Como Ave, Western Ave, Lexington Pkwy, 7th St N, 7th St E, 3rd St E, 7th St E, 3rd St E, 7th St E, 3rd St E, 7th St E, 3rd St E.
- The map also shows surrounding areas like Minneapolis, Roseville, and Maplewood, and features like the Mississippi River and Lake Agassiz.




Types of Improvements in the SS4A Project

Treatments include:



Reflective Signal Backplates



High-Visibility Crosswalks



Curb Extensions



Rapid Flashing Beacons



Pedestrian Refuge Medians



Traffic Circles, Diverters, etc.



Safe Streets for All Project (SS4A) Funding & Budget

Funding Type	Amount
Federal SS4A Grant	\$14,153,040
State of Minnesota IIJA Matching Funds	\$3,931,400
SS4A Project Total	\$18,084,440

SS4A Budget Items	Amount
Construction & Contingency	\$14,589,200
Engineering & Inspection	\$3,236,300
City Administrative Costs	\$258,940
Project Total	\$18,084,440



General SS4A Project Timeline

- | | |
|---------------------------------------|----------------|
| ➤ Execute federal agreement | September 2026 |
| ➤ Execute MnDOT agreement | Fall 2026 |
| ➤ Issue RFP and Hire Consultant Team | Fall 2026 |
| ➤ Planning, Preliminary Design, NEPA | 2027 |
| ➤ Final Design | 2028 |
| ➤ Project Bidding | Early 2029 |
| ➤ Construction | 2029 and 2030 |
| ➤ Construction (Punch List / Wrap Up) | 2031 |
| ➤ Project Completion | September 2031 |

Questions?



SAINT PAUL
PUBLIC WORKS

STPAUL.GOV